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CORRESPONDENCE 

To: Ken Maas (USACE-KCD) Date: April 10,2013 

Copy: See Participants 

From: The Louis Berger Group, Inc. / Malcolm Pirnie, Inc. 

Re: AGENDA - Teleconference - April 10, 2013 (CDE Weekly/Biweekly Call No. 
148) 
Cornell-Dubilier Electronics Superfund Site: OU1 
Contract No. W912DQ-1 l-D-3009, Task Order 0002 

Potential John Prince (USEPA) 
Participants: Diego Garcia (USEPA) 

/ Pat Seppi (USEPA) 
J Ken Maas (USACE-KCD) 

Amy Darpinian (USACE-KCD) 
/Angie Mason (USACE-KCD) 
Patrick Nejand (USACE-NYD) 
Neal Kolb (USACE-NYD) 
.Gene Urbanik (USACE-NYD) 

y Rich Gajdek (USACE-NYD) 
' yEd Dudek (LBG) 
^Erika Zamek (LBG) 

Ben Girard (MP) 

Conference Call-in Number (Toll Free): 1-800-251-6413, passcode 361943# 

I. OU-1: 
1. Field sampling 

a. Planning Documents: 
• Field Modification Form No. 2 with revised language for interior dust 

sampling methodology was submitted on May / 2012 to KCD for review 
and comment. KCD has approved, this document, and the document was 
subsequently provided to EPA. EPA provided a comment via email on 
March 14*. Based on the list of properties received from KCD on April 9* 
(see below), the table associated with this Field Modification Form No. 2 
will be updated accordingly. 

b. Soil Sampling: 
• Design-Related Sampling: 

• Round 5 sampling includes properties that will be addressed in 
future design packages if necessary. 

• Round 5 samplingperformed includes: 
o The rear portion of Property 211; 

298988 
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o The Church property surrounding Property 226, which is 
actually a part of Property 210 (this data was incorporated 
into the second design). 

o The property oh the corner of Amboy Avenue and Hamilton 
Boulevard 

o The property at the corner of Garibaldi and Harvard 
Avenues, 

o 200 New Market Avenue. 
o Two gridded properties, one at the corner of New Market 

Avenue and Hancock Street and the other at 400 Hamilton 
Boulevard 

• NEW — Previously Sampled Properties: 
• EPA has identified additional previously sampled (some by others) 

properties/locations that will be evciuatedfor potential sampling 
and may be grouped with the 'Round 5 'properties listed above for 
a future design, if determined by EPA risk assessors that a risk 
exists. These properties/locations include: 

o four historical "yellow" properties (Properties B, X I and 
J as identified Vy yellow shading on the 'Data and 
Remediation Summary for OU1 Vicinity Properties' map); 

o two ROW Areas (New Market Avenue and Kenneth 
Avenue); and 

o up to 10 'Other'properties which are still to be 
determined 

• The level of effort and timingfor this sampling is still to be 
determined. 

• As of today (April l(fh), the sampling breakdown is as follows: 

Sampling Program ] Number of Samples 
Total Samples Obtained to Date: 
(includes archive, analysis, and 15% 
QC): 

860 

First Design Properties (completed): 259 (259 analyzed, 0 archived; compared against 
budget of255) 

Second Design Properties (completed): 
499 (345 analyzed,154 archived, 114 still 
archived, 40 archives discarded; analyzed total 
compared against budget of300) 

Round 5 properties (completed): 90 (41 analyzed, 49 archived) 

Construction-Related: 

2 (at Property 302) 
1 (at Property 116) 
8 (at Property 128) 
1 (from Garibaldi ROW Area) 

c. Survey Work: 
• Additional survey work will be performed at Round 5 sampling locations. 

Per Team agreement, detailed survey work (key site features and sampling 
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locations) will be performed at those Round 5 properties where remedial 
design will be performed and less detailed survey work (sampling locations 
only) will be performed at those Round 5 properties where design will not 
be required. 

• A request for proposal for survey services was forwarded to Pennoni on 
February 28>. Pricing was received on March It was anticipated that 
this work would be conducted in early April, but not before EPA provides 
guidance on the exact properties at which RD and RA will occur, Has EPA 
decided whether RD/RA will be conducted at any of these Round 5 
properties so that this work can be scheduled? Properties requiring RD/RA 
will undergo more rigorous surveying. 

d. Analytical Services: 
• Data validation for the Round 5 properties sampled in 2012 and 2013 is 

nearing completion; LBG is waiting to receive the validated results for the 
last three data packages (validated results for nine packages have been 
received to date). It is anticipated that validation of the archived samples 
that were reported in March will be completed by April 19th. 

e. Interior Dust Sampling: 
• On April 0* KCD provided LBG with a list of the first eight homes that 

EPA will seek access to for interior dust sampling; LBG will update the 
Field Modification Form No. 2 summary table accordingly. These homes 
are as follows: 

o Property 108 
o Property 112 
o Property 128 
o Property 129 
o Property 204 
o Property 216 
o Property 306 
o Property 307 

• EPA will offer the homeowners impacted by the current soils RA (addressed 
in the second design package) once the RA is completed. 

• LBG/MP field personnel are available to begin dust sampling starting on or 
about April 22"*, pending property access and approval of Field 
Modification Form No. 2. EPA will begin scheduling appointments with 
homeowners. 

2. Reporting 
a. Data Reporting 

• LBG submitted the draft technical memo summarizing the Tier I/Tier II 
confirmatory sample collection and results from the first group of design 
properties to KCD on April 13,2012. KCD did not hive any comments on 
the memo; the document was re-sent to EPA for review. Will there be any 
EPA comments on this memo? 

• LBG submitted the draft technical memo summarizing the Tier I/Tier II 
confirmatory sample collection and results from the second group of design 
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properties to KCD on February 25* LBG received comments on this memo 
from KCD on March 15*, implemented those comments, and submitted the 
memo to EPA for review on March 29*h. EPA provided comments on April 
2nd, and the memo was issued as final on April 0*. 

• LBG has developed a draft technical memo to summarize construction-
related sampling results; this memo is anticipated to complement the RACR 
being developed by Sevenson. This draft memo was submitted to KCD on 
March 29̂ . Does KCD have any comments on this memo? 

• LBG will develop a draft technical memo summarizing the results of Round 
5 sampling activities; this draft memo is anticipated to be submitted by mid-
April, based on receipt of validated data. 

b. Tier I/II Remedial Design Drawings: 
• LBG/MP provided a revised final version of the second design package to 

KCD on December 11, 2012. 
• LBG/MP will develop a third design package to address exceedences 

detected at the Round 5 properties and any other properties as directed by 
KCD and EPA (as outlined in the 'NEW - Previously Sampled Properties' 
section above). KCD and EPA will direct LBG/MP as to which properties to 
include, based on EPA risk assessor determinations. EPA has indicated a 
preference for completion of the design by the end ofSeptember 2013, but 
the actual schedule for this design will be determined based on completion 
of property sampling, surveying, and EPA risk assessor determinations. 

3. Title 2 Services 
• LBG/MP review of contractor submittals will continue as needed. 

4. Schedule and Funding 
• LBG will coordinate with KCD by the end of this week on the need for any 

additional funding associated with work identified to date, including 
recently identified 'yellow'property sampling. 

II. OU-2 (Removed from agenda) 

III. OU-3 (Removed from agenda) 

IV. OU-4 (Removed from Agenda) 

V. Review of Action Items 

LBG/MP action items: 

USACE action items: 

USEPA action items: 
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Action items for all: 

Our next call is planned for April 24th at 11:30 am ET. 


